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ATTACHMENT 2 
 

Summary of Important Dates and Deadlines 

Task Date 

Energy Division sends program implementation plan and quarterly reporting template and uniform cost allocation guidelines to program implementers 17-May-02 

Implementation plans, finalized program budgets and evidence of customary licensing, bonding and insurance filed and served. 
Implementation plans posted on program implementers websites (if entity manages a website) 24-May-02 

Standard contract terms between IOUs and non-IOU program implementers submitted by IOUs and Energy Division to assigned ALJ 24-May-02 

Review and approval of implementation plans As soon as Plans are submitted 

Contracts signed and programs commence  1-Jun-02 or as soon as Plans are 
approved 

IOUs file MA&E/EM&V plans with the CPUC 17-Jun-02 
Q2 – 2002: Quarterly Report Covering Second Quarter of 2002 (Apr – Jun) Due to IOU contract administrator and CPUC On or before 1-Aug-02 
Q3 – 2002: Quarterly Report Covering Third Quarter of 2002 (Jul – Sep) Due On or before 1-Nov-02 
Q4 – 2002: Quarterly Report Covering Fourth Quarter of 2002 (Oct – Dec) Due On or before 1-Feb-03 
Q1 – 2003: Quarterly Report Covering First Quarter of 2003 (Jan – Mar) Due On or before 1-May-03 
Q2 – 2003: Quarterly Report Covering Second Quarter of 2003 (Apr – Jun) Due On or before 1-Aug-03 
Q3 – 2003: Quarterly Report Covering Third Quarter of 2003 (Jul – Sep) Due On or before 1-Nov-03 
Third party local program implementers to commit all funds for specific purposes By 31-Dec-03 
Q4 – 2003: Quarterly Report Covering Fourth Quarter of 2003 (Oct – Dec) Due On or before 1-Feb-04 
Third party local program implementers to complete all program activities including outstanding commitments By 31-Mar-04 
Final Reports and Program Evaluations Due On or before 1-May-04 

Final Payments issued to third party local programs As soon as final program reports are 
deemed accepted  

 


